



















Project: gantt chart Date: Sun 01-03-15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

ID	Task Mode	WBS	Task Name	Duration	an '15		09 Feb '15			02 Mar '15		23 Mar '15			13 Apr '15	
					F	S	S	M	T	W	T	F	S	S	M	T
22		PMS1.8	Event Model	2 days												
25		PMS1.9	Interactive Screen Design	2 days?												
26		PMS1.10	Programming Environment	11 days												
28		PMS1.11	The Documentation and Referencing	5 days												
29		PMS1.12	Project Closing	1 day								27-03			17-04	

Project: gantt chart Date: Sun 01-03-15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	


















.5			04 May '15			25 May '15			15 Jun '15			06 Jul '15			27 Jul '15			17 Aug '15			07 Sep '15			28 Sep			
T	W		T	F		S	S	M	T	W		T	F	S		S	M	T		W	T		F	S	S		M



Project: gantt chart Date: Sun 01-03-15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	

.5			04 May '15			25 May '15			15 Jun '15			06 Jul '15			27 Jul '15			17 Aug '15			07 Sep '15			28 Sep			
T	W		T	F		S	S	M	T	W		T	F	S		S	M	T		W	T		F	S	S		M

17-04

Project: gantt chart Date: Sun 01-03-15	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	