



| | | | | | | |
|--|-----------------|--|--------------------|--|-----------------------|--|
| Project: gantt chart Date: Sun 01-03-15 | Task | | External Milestone | | Manual Summary Rollup | |
| | Split | | Inactive Task | | Manual Summary | |
| | Milestone | | Inactive Milestone | | Start-only | |
| | Summary | | Inactive Summary | | Finish-only | |
| | Project Summary | | Manual Task | | Deadline | |
| | External Tasks | | Duration-only | | Progress | |

| ID | Task Mode | WBS | Task Name | Duration | Jan '15 | | 09 Feb '15 | | | 02 Mar '15 | | 23 Mar '15 | | | 13 Apr '15 | |
|----|-----------|----------------|--|----------------|---------|---|------------|---|---|------------|---|------------|---|---|------------|---|
| | | | | | F | S | S | M | T | W | T | F | S | S | M | T |
| 17 | | PMS1.6.3 | Activity diagram | 1 day | | | | | | | | | | | | |
| 18 | | PMS1.6.4 | Process Specification | 1 day? | | | | | | | | | | | | |
| 19 | | PMS1.7 | Data Models - Proposed Systems | 2 days | | | | | | | | | | | | |
| 20 | | PMS1.7.1 | Entity Relationship Diagram | 1 day | | | | | | | | | | | | |
| 21 | | PMS1.7.2 | Actual Database Sche | 1 day? | | | | | | | | | | | | |
| 22 | | PMS1.8 | Event Model | 2 days | | | | | | | | | | | | |
| 23 | | PMS1.8.1 | Class Diagram | 1 day | | | | | | | | | | | | |
| 24 | | PMS1.8.2 | Sequence Diagrams | 1 day | | | | | | | | | | | | |
| 25 | | PMS1.9 | Interactive Screen Design | 2 days? | | | | | | | | | | | | |
| 26 | | PMS1.10 | Programming Environment | 11 days | | | | | | | | | | | | |
| 27 | | PMS1.10.1 | Implementation | 10 days? | | | | | | | | | | | | |
| 28 | | PMS1.11 | The Documentation and Referencing | 5 days | | | | | | | | | | | | |
| 29 | | PMS1.12 | Project Closing | 1 day | | | | | | | | | | | | |



| | | | | | | |
|--|-----------------|--|--------------------|--|-----------------------|--|
| Project: gantt chart Date: Sun 01-03-15 | Task | | External Milestone | | Manual Summary Rollup | |
| | Split | | Inactive Task | | Manual Summary | |
| | Milestone | | Inactive Milestone | | Start-only | |
| | Summary | | Inactive Summary | | Finish-only | |
| | Project Summary | | Manual Task | | Deadline | |
| | External Tasks | | Duration-only | | Progress | |

Project: gantt chart
Date: Sun 01-03-15

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

17-04

Project: gantt chart
Date: Sun 01-03-15

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress