
ID Task 
Mode

WBS Task Name Duration

1 PMS1 Project Management 
System

48 days

2 PMS1.1 Introduction 7 days
3 PMS1.1.1 Scope of the 

proposed system
4 days?

4 PMS1.1.2 Objective of 
proposed system

4 days?

5 PMS1.2 Schedule Planning 6 days
6 PMS1.2.1 Gantt Chart 4 days?
7 PMS1.2.2 Workload Matrix 2 days?
8 PMS1.3 Selection of 

Methodology
6 days

9 PMS1.3.1 purpose 2 days
10 PMS1.3.2 Structure and Scope 

of traditonal 
methodology

2 days

11 PMS1.3.3 justification of 
methodology

2 days

12 PMS1.4 Problem Analysis- 
Current System

3 days?

13 PMS1.5 Overview - Proposed 
Systems

2 days?

14 PMS1.6 Process Model for 
Proposed Systems

4 days

19 PMS1.7 Data Models - 
Proposed Systems

2 days
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22 PMS1.8 Event Model 2 days
25 PMS1.9 Interactive Screen 

Design
2 days?

26 PMS1.10 Programming 
Environment

11 days

28 PMS1.11 The Documentation 

and Referencing

5 days

29 PMS1.12 Project Closing 1 day
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