ID  [Task  \WBS Task Name Duration  an'l15 |09 Feb '15 |02 Mar '15 |23 Mar '15 13 Apr'15
Mode F | s | w | 1T | F | s | s T
1 | PMS1 Project Management 48 days ———
System
- of PMS1.1 Introduction 7 days e
= PMS1.1.1 Scope of the 4 days?
proposed system
4 2 PMS1.1.2 Objective of 4 days?
proposed system
I PMS1.2 Schedule Planning 6 days
6 & PMS1.2.1 Gantt Chart 4 days?
7 S PMS1.2.2 Workload Matrix 2 days?
8 @ PMS1.3 Selection of 6 days Y
Methodology
9 B PMS1.3.1 purpose 2 days
10 2 PMS1.3.2 Structure and Scope 2 days
of traditonal
1 [ PMS1.3.3 justification of 2 days
methodology
12 @ PMS1.4 Problem Analysis- 3 days? ¢ 11-03
Current System
13 | PMS1.5 Overview - Proposed 2 days?
Systems
14 | PMS1.6 Process Model for 4 days
Proposed Systems
19 @ PMS1.7 Data Models - 2 days —y
Proposed Systems
Task S External Milestone Manual Summary Rollup e
Split vionoonononoonn Inactive Task Manual Summary pE—
Project: gantt chart Milestone L 4 Inactive Milestone Start-only C
Date: Sun 01-03-15 Summary PEI=====9 |nactive Summary U Finish-only J
Project Summary Pmm— Manual Task Elyd  Deadline L 4

External Tasks

Duration-only

Progress

Page 1




ID  [Task  \WBS Task Name Duration  an'l15 |09 Feb '15 |02 Mar '15 |23 Mar '15 13 Apr '15
Mode F s | s m | 1T | w | T | F | s S M T
2 @ PMS1.8 Event Model 2 days L
25 | PMS1.9 Interactive Screen 2 days? ¢ 27-03
Design
26 | PMS1.10 Programming 11 days Ty
Environment
28 | PMS1.11 The Documentation 5 days ¢ 17-04
and Referencing
29 | PMS1.12 Project Closing 1 day |
Task S External Milestone Manual Summary Rollup e
Spllt RN RN RN Inactive Task ManualSummary PE———
Project: gantt chart Milestone L 4 Inactive Milestone Start-only C
Date: Sun 01-03-15 Summary Pe—  |nactive Summary 1 Finish-only J
Project Summary Pmm— Manual Task Elyd  Deadline L 4
External Tasks Ll Duration-only Progress
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5 |04 May '15

|25 May '15

115 Jun '15

106 Jul '15 127 Jul'15 117 Aug '15 107 Sep '15 28 Sep
T | w T F s | s I om | T w | T | F s s m | T [ w T | F | s S M
Task S External Milestone @ Manual Summary Rollup cr—
Split sionnoonoon Inactive Task ( Manual Summary Ppr—
Project: gantt chart Milestone L 4 Inactive Milestone Start-only C
Date: Sun 01-03-15 Summary PEI=====9 |nactive Summary U Finish-only J
Project Summary ¢ @  Manual Task Bl Deadline ¥
External Tasks Gl Duration-only Progress
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17-04
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Project: gantt chart Milestone L 4 Inactive Milestone Start-only C
Date: Sun 01-03-15 Summary PEI=====9 |nactive Summary U Finish-only J
Project Summary ¢ @  Manual Task Bl Deadline ¥
External Tasks Gl Duration-only Progress

Page 4




